

## Sealed Road Resurfacing Program 24-27 Mar 2020

### Location Description

Andrews St, George Town (Duke St to Adams St)
Cimitiere St, George Town (Wellington St to Elizabeth St)
Cimitiere St, George Town (No. 86 to Roundabout)
Davies St George Town Pt 1, George Town (Friend St to Franklin St)
Friend St Pt 3, George Town (Davidson St to end)
Friend St Pt 3, George Town (South end at YMCA to Cimitiere St)
Marguerite St, George Town (Speed Hump to Speed Hump)
Victoria St, George Town (Adam St to Parry St)
Macquarie St, George Town (Speed Hump to Elizabeth St)
Jetty Rd, Hillwood (Miller Ct to Burton St)
Jetty Rd, Hillwood (Hillwood Rd to change of seal)
Craigburn Rd, Hillwood (Ridge St to Jetty Rd)
Beechford Rd, Beechford (Change of seal to Butler St)
Shaw St, Lefroy (East St to Percy St)
Shaw St, Lefroy (Percy St to change of seal)
Baxters Rd, Pipers River (Change of seal to end of seal)
The Glen Rd, Mt Direction (Change of seal to Pole 12)
The Glen Rd, Mt Direction (Pole 12 to Dalrymple Rd)
School Rd, Pipers River (Pipers River Rd to Bridport Rd)
Green Crt, George Town (Hallem St to end)
Paterson Cres, Geoege Town ( Franklin to Cimitiere)